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Where are we today?

The Subcommittee has been developing tools and
recommendations to support coordinated environmental review
and permitting. Current Works in progress include:

Evaluation and Review of Pilot Projects. The Hood Canal Bridge
and SR-24 Yakima River Bridge Pilot projects will be reviewed to
determine lessons learned. Interdisciplinary Team members will
be interviewed and permit timelines and performance will be
examined.

Interdisciplinary Team Guidance: The guidance provides details
on why, when and how to convene and conduct an interagency
Interdisciplinary Team as a tool for streamlined transportation
project delivery. It provides background, checklists and templates
that can be used as tools to support effective IDT processes.

Unified Permit Binder/Integrated Permit System: The Unified
Permit Binder (UPB) is a document management that integrates
project information, environmental analysis, and permit
development into a single reference for the public to find up-to-

ESB 5279

Legislative Requirements:
TPEAC Reauthorization Legislation
directs the committee to develop a
work plan to use one-stop permit
process on all projects of statewide
significance and the work plan must
include a process that enables the
department to propose permit terms
and conditions for permitting agency
review and approval.

EHB 1163

Legislative Requirements:

A budget proviso contained in the
Transportation Budget included a
requirement to pilot the practice of
WSDOT drafting permit terms and
conditions on ten projects contained in
the nickel fund list.

date project details and regulatory information. This effort is funded by FHWA.

Concurrent Agency Review, Concurrent Public Review and Appeal,

Analysis is being completed on opportunities for concurrent public comment, joint public hearings, joint
appeals, and joint agency review of environmental permits. This analysis will determine where legislative

changes are necessary opposed to administrative solutions.

Common Permit Application Data Requirements: Analysis is being completed on common data

requirements for permit applications.

Identification of Best Available Data Sources: Discover and document the information technology support for
permitting across multiple agencies so that TPEAC efforts can coordinate with, integrate into, and potentially
enhance those activities. The work consists of 4 tasks: information technology survey, available data survey,
data requirements survey, and assessment of project management tools.

Pilot Projects. Subcommittee members will participate in evaluation of the Pilot Projects as identified in EHB
1163. WSDOT will work with WDFW and Ecology when drafting permit terms and conditions.

Staff resources needed to complete this work includes subcommittee members from Ecology, WDFW, CTED,
and DNR. (0.5 Total Biennial FTE.)

TPEAC funding will support only part of the team’s staffing costs. 3.0 Biennial FTE and $500,000 are needed
from the TPEAC budget.
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